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1.0  INTRODUCTION

This eighth Monthly Progress Report is submitted in accordance with the Falcon Refinery Site
Administrative Orders on Consent for Removal Action and Remedial Investigation / Feasibility
Study between the U.S. Environmental Protection Agency (U.S. EPA) and National Oil and
Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report covering March, 2005 will be submitted on or before April 10,
2005.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

Since activities are now being performed on a daily basis, each day begins with a safety
meeting about general hazards and specific concerns of each day’s anticipated actions.

Approximately 551,000 gallons of liquid waste were removed and properly disposed
during the month from Tanks 26, 27 and 7. Due to the number of shipments (an average
of nine each day) the manifests will not be included in these reports. The originals are
available at the BNC office in Georgetown. A compilation of hazardous liquid waste
disposal is included as Table 1.

Since the liquid level in Tanks 26 and 27 has been significantly reduced the liquid waste
disposal operations have been moved to Tanks 7 and 2 on the North Site. Equipment
necessary to remove the waste were transferred to the North Site.

In response to comments from the EPA and trustees, ten shallow borings were hand dug
around Tanks 7, 26 and 27 to determine the depth of the grossly stained soil and the
volume of soil that may require removal under the Removal Action. The results of the
test holes, which are presented on Table 5, indicate that the maximum depth of visibly
contaminated soil was ten inches (Tank 27) and the average was approximately four
inches. The results indicate that the total volume of visibly impacted soil is 773 cubic
yards, which is significantly less than expected and proposed in the Land Treatment Unit
(LTU) proposal. Assuming that the removal actions will include some additional soil a
scenario for 1,000 cubic yards is also presented. Even in the larger example the LTU will
be less than a half acre in size at a placement thickness (inside LTU) of 18 inches.

The frac tanks that were used to store the recovered crude oil were cleaned and removed
from the site. Rinse water was properly disposed.

BNC Engineering, L.L.C.
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Demolition activities included cutting pipe on the North Site. Table 2 is a listing of metal
recycling from the refinery.

Clearing and grubbing have been ongoing.
2.2 Remedial Investigation / Feasibility Study (RI/FS)

The EPA provided comments to the 1) RI/FS Work Plan, 2) RI/FS Field Sampling Plan
and the 3) RI/FS Quality Assurance/Quality Control Project Plan (QA/QCPP).

In response to the EPA comments concerning the Field Sampling Plan, a door to door
search was performed of the homes on Thayer Road to determine the presence of water

wells.

A meeting is scheduled at the Region 6 offices of the EPA in Dallas to discuss the
workplan.

Additional TCEQ files in the Corpus Christi District Office were reviewed and copied.
Amendments to the plan are being prepared.
3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD
None this reporting period.
4.0 COMMUNITY RELATIONS
The project web site www.falcon-refinery.com is operational and available for review by the
public. Included at the web site are links to all approved project documents, PowerPoint

presentations, contact information, site photographs, monthly progress reports and notifications
of future meetings when they are announced.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
No changes to personnel were made during the month.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1 Removal Action Work projected for the next two months includes:

e Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 500,000 gallons a month;

e Contracting a company to pig and evacuate the pipelines that leave the faciltiy;

BNC Engineering, L.L.C.
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e Revising the Land Treatment Unit (LTU) proposal based on comments received from the
EPA and TCEQ;

e Removal of debris;
e Continued site maintenance; and
e Demolition of some onsite sructures;
6.2  RI/FS Work projected for the next two months includes:
e Meeting with the EPA and Trustees about the work plan;

e Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

e Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

7.0 LABORATORY /MONITORING DATA

None this reporting period.
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TABLES

Table 1
Hazardous Liquid Waste Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, III (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
Total 3,003,078
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10

Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.

BNC Engineering, L.L.C.
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Table 3
Contaminated Soil and Oily Debris Disposal

DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4

QOil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr

Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
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Table 5
Visibly Contaminated Surface Soil
Tank 7 Visual Tank 26 Visual Tank 27 Visual
Test Hole # Depth (in) Depth (in) Depth (in)
TH 1 4 4 2.5
TH 2 6 3 2.5
TH 3 3 3 8.5
TH 4 2 1.5 1
TH S 5 4 7
TH 6 2 1 10
TH7 3 4 3
TH 8 1 3 9
TH 9 2 1.5 5
TH 10 5.5 2 1.5
AVG 3.35 2.7 5
Area of Visual Contamination
Tank 7 Tank 26 Tank 27
(ftxft) 100 x 190 186 x 183 100 x 190
(sq ft) 19,000 34,038 19,000
(acres) 0.44 0.78 0.44
Volume of Visual Contamination
Tank 7 Tank 26 Tank 27 Total
(cu ft) 5,304 7,659 7,917 20,879
(cu yds) 196 284 293 773

Landfarm Design

Volume Required  Contaminated Soil Calculated Surface Calculated Surface  Cell Dimension

(cu yds) Cell Depth (in) Area (sq ft) Area (acres) — Square (ft)
773 18 13,920 0.32 118
1,000 18 18,000 0.41 135
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